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To be discussed 

 

• Which WPs can be closed? 

 

• What is open for the remaining WPs? 

 

• What is the schedule for the remaining WPs? 
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Open Work Packages (Level 1) 

• WP2120: Investigate/improve ESM diffuser solar reference spectra 

 -> Covered by degradation correction 

• WP2140: Investigate/improve degradation correction 

 -> Updated mirror model parameters by end of June (SRON) 

 -> M-factor file with zero retarder (IUP/KB begin of July) 

 -> Calculation of retarder parameters (IUP/PL) 

 -> Final m-factor file end of August 

• WP2150: Investigate/improve polarisation key data 

 -> anything open (documentation?) 

• WP2210: Investigate/improve and consolidate L1 errors 

 -> Output: Doc. describing sources of errors and how they are applied (reference to ATBD) 

• WP2220: Investigate/improve dark correction 

 -> Open: Interpolation of NaNs (~1 day) 

• WP2240: Investigate/improve spectral calibration ch 6+ 

 -> Offline generation of spectral data for calibration data base (until September) 

• WP2260: Investigate/improve polarisation determination and correction 

 -> Iterations with IUP required 

 -> Implementation until August; verification September (critical path, but possible) 
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Open Work Packages (Level 2) 

• WP3110: Documentation and improvement of error calculation 

 -> not started yet, to be done after implementation (-> after September) 

• WP3140: Limb cloud flagging 

 -> Implementation done, to be closed (verification is separate WP) 

• WP3240: Tropospheric BrO 

 -> Discrepancies with AMFTROPO to be resolved 

 -> Implementation continuing 

 -> Ready until September 

 

 

• Validation (CCN1): 

 -> Results from full mission validation for L2V7 at next PM (September) 
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Other Open Work Packages 
(without ongoing activities & scientific products) 

• WP1300: SCIAMACHY Product Handbook maintenance 

 -> Format changes until July (tbc), afterwards content 

 -> To be ready ~ October (not too time critical) 

• WP2230: Test degradation correction 

 -> Test for L1V8 performed 

 -> Test for L1V9 planned, depends on availablity of reprocessed data 

 -> Possibly use products without retarder/polarisation and/or extended test set (~1 day/week), all TBC 

• WP3260: Link SCIAMACHY time series to follow-on sensors 

 -> First version of document until next PM (September) 

• WP4400: Review of documentation 

 -> Until when? 

• WP4600: Summary of L1 and L2 baseline status 

 -> Skeleton document June 

• WP4700 : Implementation of standard product format 

 -> Comments to L2 format required 

 


