

Leonids

November

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
				CCB SR Review	1	2
3	4	5	6 Tech Brief	7 Payload Integration Begins	8 Payload Integration ORR	9 Payload Integration CONTINGENCY ONLY
10	11 Holiday No Work on Airplane	12 Payload Integration Power Up Checks	13 Roll-out Photo-Lab	14 <u>Shakedown Flt</u> 2 hour	15 MANDATORY Safety Brief <u>Exp Test Flight</u> 1730 L (0130UT) 2 hour	16 <u>Depart DFRC</u> 1300 L (2100UT) <u>Arrive KOFF</u> 1730L (2330UT) <u>Depart KOFF</u> 1900L (0100,11/17UT)
17 <u>Arrive LETO</u> 1030L (0930 UT)	18	19 <u>Depart LETO</u> 0330L (0230UT) <u>Arrive KOFF</u> 0618L (1218UT)	20 <u>Depart KOFF</u> 0500L (1100UT) <u>Arrive DFRC</u> 0548L (1348UT)	21 Download	22	23
24	25	26	27	28	29	30

2002