
Status Action Items 20. – 24. SSAG 
 
 

 
A.I. 

On Action Item Due 
Date 

Status 12.09.2002 

22.10 A. Goede To prepare a TOC for and initiate drafting of 
a „SCIAMACHY Science and Mission“ 
brochure (similar to ESAs GOMOS and 
MIPAS brochures). 

new: 

End of 
Commis
sioning 

Open. 

 

22.11 ESA, J. Frerick To produce a SCIAMACHY Product 
Handbook. 

Until 
Launch 

Open.  

A web-based handbook is planned to 
be issued on the new ENVISAT Web 
pages (http://www.envisat.int). 



SOST 

2 

A.I. On Action Item Due 
Date 

Status 12.9.2002 

20.17 M. Wuttke SOST-
IFE 

To update the TN describing the monitoring 
concept, harmonise with data processing 
and clarify the I/F specification for the m-
factor data in the PDS ICD. 

Next 
SSAG 

Closed.  

TN issued and distributed to SSAG. 

(Annex of 25th SSAG MoM) 



Calibration and Characterisation 

3 

 

A.I. On Action Item Due Date Status 12.09.2002 

22.09 NIVR, J. Carpay, 

SRON, A. Goede 

To clarify the way forward w.r.t. 
the phase shift long term 
measurement results and their 
consequences for in-flight 
calibration. 

Next 
SSAG 

Open. 

22.13 A. Goede To coordinate the production of a 
calibration report. 

Until 
Launch 

Open.  

A calibration report is planned to be 
issued end of 2002. 

24.03 P. Stammes, 

J. Frerick 

Clarify the steps required to come 
to an implementation of the new 
polarisation correction algorithm. 

Next 
SSAG 

Open 

 



Data & Algorithm 

4 

A.I. On Action Item Due Date Status 12.09.2002 

23.07 ESA, J. Frerick To initiate the update the ATBDs to 
be ready during commissioning 
phase. 

Next SSAG Open.  

Issue of updated ATBD planned fro 
30.11.2002. 

24.02 ESA, J. Frerick To initiate the implementation of the 
upgrades from GDP 2.4. to GDP 3.0 
into the SDG. 

Next SSAG Open. 

 

 



SCIAVALIG 

5 

A.I. On Action Item Due Date Status 12.09.2002 

24.01 SCIAVALIG To forward any new requirements 
from validation on operations to M. 
Gottwald/SOST. 

To be 
reported 
at next 
SSAG 

Closed.  

Requirements are included in the 
mission planning. 

24.04 J. Frerick ESA 

A. Friker,  

A. v. Bargen, DLR 

To prepare a plan for processor 
upgrades after commissioning and 
during nominal operations. 

Next 
SSAG 

Open. 
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