Status Action Iltems 20. — 24. SSAG

On Action Item Due Status 12.09.2002
A.l Date
22.10 |A. Goede To prepare a TOC for and initiate drafting of |new: Open.
a ,SCIAMACHY Science and Mission® ¢
brochure (similar to ESAs GOMOS and End ©
MIPAS brochures). Commis
sioning
22.11 |ESA, J. Frerick |To produce a SCIAMACHY Product Until Open.
Handbook. Launch

A web-based handbook is planned to
be issued on the new ENVISAT Web
pages (http://www.envisat.int).




SOST

A.l On Action Item Due Status 12.9.2002
Date
20.17 |M. Wuttke SOST- |To update the TN describing the monitoring |Next Closed.
IFE concept, harmonise with data processing |SSAG

and clarify the I/F specification for the m-
factor data in the PDS ICD.

TN issued and distributed to SSAG.
(Annex of 25" SSAG MoM)




Calibration and Characterisation

A.l On Action Item Due Date Status 12.09.2002
22.09 |NIVR, J. Carpay, To clarify the way forward w.r.t.[Next Open.
the phase shift long term|SSAG
SRON, A. Goede measurement results and their
consequences for in-flight
calibration.
22.13 |A. Goede To coordinate the production of a|Until Open.
calibration report. Launch , , ,
A calibration report is planned to be
issued end of 2002.
24.03 P. Stammes, Clarify the steps required to come|Next Open
J. Ererick to an implementation of the new|SSAG

polarisation correction algorithm.




Data & Algorithm

A.l On Action Item Due Date Status 12.09.2002
23.07 |ESA, J. Frerick To initiate the update the ATBDs to|Next SSAG |Open.
gﬁaser.eady during  commissioning Issue of updated ATBD planned fro
30.11.2002.
24.02 |ESA, J. Frerick To initiate the implementation of the|Next SSAG |Open.

upgrades from GDP 2.4. to GDP 3.0
into the SDG.




SCIAVALIG

A.l On Action Item Due Date Status 12.09.2002
24.01 SCIAVALIG To forward any new requirements|To be Closed.
from validation on operations to M.|reported . . ,
Gottwald/SOST. at next Requirements are included in the
SSAG mission planning.
24.04 J. Frerick ESA To prepare a plan for processor|Next Open.

A. Friker,
A.v. Bargen, DLR

upgrades after commissioning and
during nominal operations.

SSAG
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