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Level 1b Status

L1b data re-processing finished
Anomalies under investigation →Presentation Bernd
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SciaL1c Status

Updates according to ESA wishes are currently implemented
Better warning messages
L1b version handling is under discussion with ESA:

Automatic handling of versions with testing will take significant
amount of time
Alternative: stop when using old versions, require using compat
option with old L1b versions

Update of documents is on-going
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Level 2 Processor Status
Summary

FAT was successfully completed
Baseline documentation delivered and comments from ESA
received
Incorporation of comments on-going
Processor was successfully installed at D-PAC
DDS was processed with a subset (no products that need
database)
Internal comparison with previous version for year 2004
completed →Presentation Sergei
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Level 2 Processor Status

First iterations with BIRA about BrO Trop. started:
Clarification of sequence of steps for data processing
NO2 trop test data set was prepared and sent to BIRA
Details TBD

Anomaly Report Large Error Limb O3 (Daan)
currently under Investigation
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Schedule

Spectral calibration WP (DLR) will be started in May
Delivery of DBPM and Dark DB was expected in April for
implementation, potential risk in schedule, if not delivered asap
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