-
5( '\ s AR
P
<%
rﬁ,@a = N~

Status SGPs L0-1b, L1b2 for QWG PM #25

G. Lichtenberg, B. Aberle, S. Hrechanyy, M. Meringer, S.
Slijkhuis, F. Schreier

Remote Sensing Technology Institute ATP

6.05.2015



Overview
@ Overview
e Level 1b Status
e Scial1c Status
© Level 2 Processor

© Schedule

‘ﬁ DenehwsZents Remote Sensing Technology Institute ATP _



Overview Level 1b Status Scial 1c Status 0cessol
o .

Level 1b Status

@ L1b data re-processing finished
@ Anomalies under investigation —Presentation Bernd
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Scial.1c Status

@ Updates according to ESA wishes are currently implemented
@ Better warning messages
@ L1b version handling is under discussion with ESA:

e Automatic handling of versions with testing will take significant
amount of time

e Alternative: stop when using old versions, require using compat
option with old L1b versions

@ Update of documents is on-going
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Level 2 Processor Status

Summary

FAT was successfully completed

Baseline documentation delivered and comments from ESA
received

Incorporation of comments on-going
Processor was successfully installed at D-PAC

DDS was processed with a subset (no products that need
database)

@ Internal comparison with previous version for year 2004
completed —Presentation Sergei
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Level 2 Processor Status

@ First iterations with BIRA about BrO Trop. started:

e Clarification of sequence of steps for data processing
o NO2 trop test data set was prepared and sent to BIRA
@ Details TBD

@ Anomaly Report Large Error Limb O3 (Daan)
@ currently under Investigation
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Schedule

@ Spectral calibration WP (DLR) will be started in May

@ Delivery of DBPM and Dark DB was expected in April for
implementation, potential risk in schedule, if not delivered asap
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