SCIAMACHY Quality Working Group (SQWG23)

Progress Meeting 4
Telecon

22 September 2015, 09:30 - 17:30

Agenda V2

1 Project Status

1.1 General/contractual issues
(ESA/all) 15 min

e Key personnel
e CCN / extension of project to include verification/validation of reprocessed
products

1.2 Status reprocessing L1V8, L2V6
(ESA/DLR) 15 min

e Short status (focus L2)

2 Level 1 Results

Notes:
¢ Only level 1 results foreseen for operational implementation
e Focus of presentations should be status and what is required/missing for
operational implementation (probably to be discussed with DLR-IMF)

2.1 WP2160: Individual pixel characterization for DBPM characterization
(SRON/ DLR-IMF) 15 min

e Quality of new DBPM / consistent use in processing
e Open: Final delivery

2.2 WP2220: Investigate/improve dark correction
(SRON/DLR-IMF) 15 min

e Open: Use SDMF V3.0 or V3.2

2.3 WP2240: Investigate/improve spectral calibration ch 6+
(DLR-IMF) 15 min

e Status?

2.4 WP2250: Investigate/improve spectral calibration ch 8
(SRON/ DLR-IMF) 5 min

e Parameters and documentation delivered.



2.5 WP2270: Investigate/improve pointing
(IUP/DLR-IMF) 5 min

e Open: Final delivery of mispointing parameters, documentation

2.6 WP2120: Investigate/improve ESM diffuser solar reference spectra
(SRON/DLR-IMF) 15 min

e To be covered by delivery of new keydata/mirror model
e Open: Final delivery, documentation

2.7 WP2140: Investigate/improve degradation correction
(SRON/IUP/DLR-IMF) 15 min

e To be covered by delivery of new keydata/mirror model/m-factors
e Open: Final delivery, documentation

2.8 WP2150: Investigate/improve polarisation key data
(SRON/IUP/DLR-IMF) 15 min

e To be covered by delivery of new keydata/mirror model
e Open: Final delivery, documentation

2.9 WP2260: Investigate/improve polarisation determination and correction
(IUP/DLR-IMF) 30 min

e What will be delivered to DLR by IUP and what needs to be done by DLR?

e Open: decide on implementation of new limb UV algorithm; delivery of
documentation and required data bases

*** LUNCH BREAK ***

3 Level 2 Results

Notes:
¢ Only level 2 results foreseen for operational implementation
e Focus of presentations should be status and what is required/missing for
operational implementation
e Status of scientific products to be discussed during MTR

3.1 WP3140: Limb cloud flagging
(IUP/DLR-IMF) 30 min

e New concept summary
e Open: delivery of documentation and required data bases

3.2 WP3240: Tropospheric BrO
(BIRA/DLR-IMF) 5 min

e All required inputs delivered to DLR
e Open: details of implementation



4 General

4.1 Status of Als

(IUP) 15 min
4.2 Schedule / Work Plan
(all) 30 min
e Potential changes of work plan / delivery dates for inputs to operational
processing

4.3 Preparation of MTR (24-25 Nov 2015 ESRIN)
(all) 45 min

e Detailed schedule
e Participants
e Setup/discussion of draft agenda (IUP will prepare proposal)

4.4 Validation results L2V6
(BIRA) 15 min

4.5 AOB



