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1 Project Status

1.1 General/contractual issues

(ESA/all) 20 min
e CCN / extension of project to include verification/validation of reprocessed
products

¢ (National) funding status

1.2 Status reprocessing L1V8, L2V6
(ESA/DLR) 20 min

e Status of L1V8 problem

2 Level 1 Results 90 min

Notes:

e Only level 1 results foreseen for operational implementation

¢ All new algorithms/changes etc. have been presented/discussed before, so no
need to repeat this

e Itis assumed that all required information for implementation has been
provided to DLR-IMF by the time of the meeting

e Therefore it is suggested that DLR-IMF reports on the status of implementation
for each WP, especially on potential open issues

e Main open issues:
o Polarisation
o ESM Diffuser



2.1 WP2160: Individual pixel characterization for DBPM characterization
(SRON/ DLR-IMF)

2.2 WP2220: Investigate/improve dark correction
(SRON/DLR-IMF)

2.3 WP2240: Investigate/improve spectral calibration ch 6+
(DLR-IMF)

2.4 WP2250: Investigate/improve spectral calibration ch 8
(SRON/DLR-IMF)

2.5 WP2270: Investigate/improve pointing
(IUP/DLR-IMF)

2.6 WP2120: Investigate/improve ESM diffuser solar reference spectra
(SRON/DLR-IMF)

2.7 WP2140: Investigate/improve degradation correction
(SRON/IUP/DLR-IMF)

2.8 WP2150: Investigate/improve polarisation key data
(SRON/IUP/DLR-IMF)

2.9 WP2260: Investigate/improve polarisation determination and correction

(IUP/DLR-IMF)

3 Level 2 Results

Notes:
e Only level 2 results foreseen for operational implementation

30 min

¢ DLR-IMF to report on status of implementation and open issues (as for L1)

e Status of scientific products to be discussed during MTR

3.1 WP3140: Limb cloud flagging
(IUP/DLR-IMF)

3.2 WP3240: Tropospheric BrO
(BIRA/DLR-IMF)

4 General
4.1 New product format (DLR-IMF)

4.2 Status of Als
(IUP)

4.3 Schedule / Work Plan
(all)

e Potential changes of work plan / impact of late MTR

20 min

10 min

30 min



4.4 Preparation of MTR (ESRIN)
(all) 60 min

e Detailed schedule
e Participants
e Setup/discussion of agenda

4.5 AOB



