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SCIAMACHY Quality Working Group (SQWG-3) 

 

Progress Meeting 6 
 

Telecon 
 

14 June 2016 9:30 – 13:00 
15 June 2016 9:30 – 13:00 

 

Agenda 

1 Project Status 

1.1 General/contractual issues (ESA/all) 10 min 

 Status of CCN1 / extension of project to include verification/validation activities 

 (National) funding status 

1.2 Status reprocessing L1V8, L2V6 (ESA/DLR) 10 min 

1.3 Verification/validation results L2V6 (BIRA) 5  min  

 Short status 

 

2 Status operational products / baseline L1V9, L2V7  
(DLR-IMF) 60 min 

(Especially mention open issues / required inputs)  

2.1 Level 1 

 WP2120: Investigate/improve ESM diffuser solar reference spectra 

 WP2140: Investigate/improve degradation correction 

 WP2150: Investigate/improve polarisation key data 

 WP2210: Investigate/improve and consolidate L1 errors 

 WP2220: Investigate/improve dark correction 

 WP2240: Investigate/improve spectral calibration ch 6+ 

 WP2260: Investigate/improve polarisation determination and correction 

2.2 Level 2 

(Note: Only operational part, scientific products have been presented at MTR) 

 

 WP3110: Documentation and improvement of error calculation 

 WP3140: Limb cloud flagging 

 WP3240: Tropospheric BrO 

2.3 New product format 
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3 Recent findings 

3.1 Degradation correction (SRON/IUP) 20 min 
 

4 Phase 2 Activities 
(Note: These are the new activities of Phase 2; not all of them have started already; we need 

to agree on what should be done and when) 

 

4.1 WP1300: SCIAMACHY Product Handbook maintenance (IUP)   20 min 

 Update for L1V9, L2V7: Procedure, required inputs 

4.2 WP2230: Test degradation correction (SRON/KNMI)   10 min 

4.3 WP3260: Link SCIAMACHY time series to follow-on sensors (IUP)   10 min 

4.4 WP4400: Review of documentation (IUP)   10 min 

 Requires documentation as input 

4.5 WP4600: Summary of L1 and L2 baseline status (DLR-IMF)   10 min 

 Example document to be ready in July, final version November 2016 

 

5 General 

5.1 Schedule / Work plan (all)  30 min 

5.2 Status AIs (IUP)  10 min 

5.3 Date/place of next meeting (all)  10 min 

 

6 AOB 10 min 
 Contributions to ACVE 

 SSAG 
 


