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To be discussed

*  Which WPs can be closed?
« What is open for the remaining WPs?

 What is the schedule for the remaining WPs?
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Open Work Packages (Level 1)

«  WP2120: Investigate/improve ESM diffuser solar reference spectra
-> Covered by degradation correction
« WP2140: Investigate/improve degradation correction
-> Updated mirror model parameters by end of June (SRON)
-> M-factor file with zero retarder (IUP/KB begin of July)
-> Calculation of retarder parameters (IUP/PL)
-> Final m-factor file end of August

«  WP2150: Investigate/improve polarisation key data
-> anything open (documentation?)
«  WP2210: Investigate/improve and consolidate L1 errors
-> Qutput: Doc. describing sources of errors and how they are applied (reference to ATBD)
«  WP2220: Investigate/improve dark correction
-> Open: Interpolation of NaNs (~1 day)
«  WP2240: Investigate/improve spectral calibration ch 6+
-> Offline generation of spectral data for calibration data base (until September)
«  WP2260: Investigate/improve polarisation determination and correction

-> |terations with IUP required
-> Implementation until August; verification September (critical path, but possible)
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Open Work Packages (Level 2)

« WP3110: Documentation and improvement of error calculation
-> not started yet, to be done after implementation (-> after September)

« WP3140: Limb cloud flagging
-> Implementation done, to be closed (verification is separate WP)

«  WP3240: Tropospheric BrO

-> Discrepancies with AMFropq to be resolved
-> Implementation continuing
-> Ready until September

« Validation (CCN1):
-> Results from full mission validation for L2V7 at next PM (September)
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Other Open Work Packages

(without ongoing activities & scientific products)

«  WP1300: SCIAMACHY Product Handbook maintenance
-> Format changes until July (tbc), afterwards content
-> To be ready ~ October (not too time critical)

«  WP2230: Test degradation correction
-> Test for L1V8 performed

-> Test for L1V9 planned, depends on availablity of reprocessed data
-> Possibly use products without retarder/polarisation and/or extended test set (~1 day/week), all TBC

«  WP3260: Link SCIAMACHY time series to follow-on sensors
-> First version of document until next PM (September)

«  WP4400: Review of documentation
-> Until when?

«  WP4600: Summary of L1 and L2 baseline status
-> Skeleton document June

«  WP4700 : Implementation of standard product format
-> Comments to L2 format required
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