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21 September 2016 14:00 – 18:00 
22 September 2016 09:00 – 13:00 

 

Agenda 

1 Project Status 

1.1 General/contractual issues (ESA/all) 10 min 

 Status of CCN1 / extension of project to include verification/validation activities 

2 Status L2V6 data set 

2.1 L2V6 data set overview (ESA) 10 min 

2.2 Validation results L2V6 (BIRA) 25 min 

2.3 SCILOV results (IUP) 15 min   

3 Recent findings 
(Esp. mention impacts on operational implementation/verification; required decisions etc.) 

3.1 Degradation correction (SRON/IUP) 20 min 

3.2 Polarisation (IUP/SRON) 20 min 

4 Status operational products / baseline L1V9, L2V7  
(DLR-IMF) 60 min 

(especially mention open issues / required inputs, also for verification)  

 

closed WPs are not included 

4.1 Level 1 

 WP2120: Investigate/improve ESM diffuser solar reference spectra 

 WP2140: Investigate/improve degradation correction 

 WP2150: Investigate/improve polarisation key data 

 WP2210: Investigate/improve and consolidate L1 errors 

 WP2220: Investigate/improve dark correction 

 WP2240: Investigate/improve spectral calibration ch 6+ 

 WP2260: Investigate/improve polarisation determination and correction 
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4.2 Level 2 

 WP3110: Documentation and improvement of error calculation 

 WP3240: Tropospheric BrO 

4.3 New product format 

 Include summary of feedback received to NetCDF format (L1 & L2) and discussion of 

next steps 

5 Phase 2 Activities 
(General focus: Required inputs / schedule / distribution of tasks) 

5.1 WP1300: SCIAMACHY Product Handbook maintenance (IUP) 10 min 

5.2 WP2230: Test degradation correction (SRON/KNMI) 5 min 

5.3 WP3260: Link SCIAMACHY time series to follow-on sensors (IUP) 10 min 

 Discuss draft document (to be distributed before meeting) 

5.4 WP4400: Review of documentation (IUP) 5 min 

5.5 WP4600: Summary of L1 and L2 baseline status (DLR-IMF) 10 min 

 Discuss draft document (to be distributed before meeting) 

6 Scientific Products (IUP) 
(Focus on status and schedule) 

6.1 Nadir IO 10 min 

6.2 Tropospheric O3 from Limb-Nadir matching 10 min  

6.3 Limb aerosols  10 min 

6.4 Limb water vapour 10 min 

6.5 Limb clouds 10 min 

6.6 Limb ozone (new IUP product version) 10 min 

7 General 

7.1 Status AIs (IUP)  10 min 

7.2 Schedule / Work plan (all)  30 min 

7.3 Date/place of next meeting(s) (all)  15 min 

 Verification Telecon November 2016 

 Final Presentation 2017 

8 AOB 10 min 


